

RISK MANAGEMENT PLAN

SOFTWARE DELIVERY MODERNIZATION PROJECT

1. EXECUTIVE PURPOSE

The Risk Management Plan systematically identifies, evaluates, and establishes proactive containment strategies for potential risks that could impact the planning, execution, or adoption of the Software Delivery Modernization Project. Establishing risk ownership and active mitigation workflows ensures high operational resilience and minimizes schedule and technical impact.

2. RISK REGISTER BASELINE

ID	Risk Description	Prob.	Impact	Priority	Mitigation Strategy	Owner	Status
R1	Resistance to adopting modernized CI/CD workflows	Medium	High	High	Conduct stakeholder alignment meetings and hands-on technical training sessions.	Project Manager	OPEN
R2	Toolchain integration friction across GitHub, Jenkins, Maven, SonarQube, and Docker	Medium	High	High	Validate integration hooks in an isolated staging sandbox prior to production rollout.	DevOps Engineer	OPEN
R3	Build and execution failures during pipeline deployment	Medium	Medium	Medium	Implement incremental staging tests and configure automated rollback mechanisms.	DevOps Engineer	OPEN
R4	Delays in key stakeholder approval milestones	Medium	Medium	Medium	Establish recurring steering review meetings and obtain early feedback on deliverables.	Project Manager	OPEN
R5	Team learning curve and training gaps on automated tooling	Medium	Medium	Medium	Organize knowledge-sharing workshops and compile step-by-step user documentation.	Project Manager	OPEN
R6	Unapproved scope creep during implementation phases	Low	High	Medium	Enforce a strict formal scope change control and impact evaluation workflow.	Project Manager	OPEN
R7	Schedule delays resulting from engineering resource constraints	Medium	High	High	Prioritize critical path milestones and actively track task velocity weekly.	Project Manager	OPEN

3. RISK RESPONSE FRAMEWORK

Core Risk Response Strategies

- **Avoid:** Clearly define scope, boundaries, and prerequisites prior to execution phase kickoff.
- **Mitigate:** Perform early sandbox integration dry-runs, run training workshops, and track velocity weekly.
- **Accept:** Accommodate minor, non-critical schedule variations that do not compromise primary objectives.

Risk Governance & Review Lifecycle

- Conduct formal risk assessments at every project phase boundary.
- Re-evaluate probability and impact scores as implementation progresses.
- Escalate high-priority risks immediately to the Project Sponsor when required.

- **Monitor:** Re-evaluate risk severity during weekly status reviews and update containment plans iteratively.

- Log newly discovered risks and document post-implementation lessons learned.

4. SUMMARY & GOVERNANCE CONCLUSION

Active risk governance is critical to achieving a seamless transition to automated software delivery. By maintaining, reviewing, and iteratively updating this Risk Register throughout the project lifecycle, the team minimizes uncertainty, ensures operational readiness, and protects delivery timelines [cite: 9].