

SOFTWARE DELIVERY MODERNIZATION PROJECT

1. EXECUTIVE PURPOSE

The Work Breakdown Structure (WBS) deconstructs the Software Delivery Modernization initiative into clear, manageable work packages and operational phases. It provides an organized framework of all essential activities required to ensure systematic execution, transparent tracking, and successful project delivery.

2. WORK BREAKDOWN STRUCTURE

1. Project Initiation

- 1.1 Business Need & Gap Analysis
- 1.2 Stakeholder Analysis & Identification
- 1.3 Project Charter Formulation & Approval

2. Project Planning

- 2.1 Scope Baseline & Boundary Definition
- 2.2 Schedule & Timeline Optimization Plan
- 2.3 Risk Assessment & Mitigation Strategy
- 2.4 Communication & Stakeholder Governance

3. Solution Design

- 3.1 Existing Delivery Process Audit
- 3.2 Target CI/CD Architecture & Flow Design
- 3.3 Toolchain Selection & Standard Strategy

4. Implementation Planning

- 4.1 GitHub Repository & Webhook Plan
- 4.2 Jenkins Orchestration & Pipeline Plan
- 4.3 Maven Build Strategy & Configuration
- 4.4 SonarQube Quality Gate Architecture
- 4.5 Docker Containerization Blueprint

5. Testing & Quality Validation

- 5.1 Pipeline Testing & Dry-Run Execution
- 5.2 Quality Gate & Static Code Analysis Verification
- 5.3 User Acceptance & Stakeholder Sign-Off

6. Deployment & Transition

- 6.1 Production Deployment Strategy
- 6.2 Technical Team Training Workshops
- 6.3 Operational Handover & Support Transition

7. Project Closure

- 7.1 Lessons Learned Evaluation
- 7.2 Documentation Archiving & Knowledge Handover
- 7.3 Formal Project Closure Report

3. PHASE DELIVERABLES SUMMARY

WBS Phase	Primary Key Deliverable
1. Initiation	Approved Project Charter Baseline
2. Planning	Scope Definition & Schedule Baseline Plan
3. Solution Design	CI/CD Target Solution & Workflow Architecture

WBS Phase	Primary Key Deliverable
4. Implementation Planning	CI/CD Pipeline Integration & Implementation Roadmap
5. Testing & Validation	Validated & Tested Automated Pipeline Framework
6. Deployment & Transition	Operational Handover & Team Training Execution Plan
7. Project Closure	Synthesized Lessons Learned & Project Closure Documentation

4. CORE WBS BENEFITS

Deconstructs complex goals into manageable tasks

Enhances task ownership & accountability

Improves schedule & effort estimation

Simplifies real-time progress tracking

Mitigates activity omission risks